DrillLoop Q4 Business Review

Q4 2026 · Status as of 27 October

Review of MVP delivery, synthetic demo results, illustrative economics, and next proof points. Customer demand, evaluator time savings, and real-world accuracy remain unvalidated.

Agenda

MVP, evidence, economics, and decisions

01	MVP status	Build
02	Synthetic results	Evidence
03	Customer segments	Demand
04	Pricing assumptions	Illustrative
05	Pilot priorities	Next 90 days
06	Decision request	Sponsor

MVP recap, evidence, and decisions

MVP Status

DEMO READY

DrillLoop turns exercise notes and event logs into source-linked finding drafts for evaluator review. The working demo covers exercise setup, evidence upload, timeline, human approval, corrective actions, and report export. Optional speech and writing models were not used in the reported benchmark.

Bottom line

No customer demand, willingness to pay, evaluator workload reduction, or real-world model accuracy has been measured. The next decision is whether to recruit pilot partners—not whether to scale a proven business.

What the benchmark shows

In one closed synthetic fixture, 8/8 log rows, 5/5 expected finding codes, and 9/9 expected evidence IDs matched. The citation check confirms that IDs were linked; it does not prove that evidence supports a claim or generalizes to new exercises.

Sponsor decision requested

Authorize discovery for a 90-day pilot with 2–3 hospital or municipal exercise teams, subject to partner interest and privacy approval. Measure source lookup, citation support, reviewer edits, action ownership, and verified closure.

Current business and delivery status

Working demo; commercial assumptions remain untested.

The local demo is functional. It proposes findings with source links and leaves review decisions to authorized people.

Working MVP

Setup, uploads, linked timeline, evaluator review, action tracking, and PDF report export work in the demo.

Synthetic benchmark

One fictional case: 8/8 event rows, 5/5 findings, and 9/9 expected source IDs matched.

Buyer hypothesis

Hospitals and municipal teams are candidate pilots; demand and willingness to pay are untested.

Key risk

Real data needs approval. Citation quality, reviewer edits, and action closure need pilot validation.

Priorities for the next proof point

A 90-day pilot should answer three practical questions:

Can evaluators find and verify source evidence faster?

Do cited records support each draft finding, and can teams assign and verify improvement tasks? Use synthetic or specifically approved records. Compare the process with current manual review; do not assume savings before measuring them.

Recruit pilot teams

Seek 2–3 willing hospital or municipal exercise teams and an evaluator contact.

Measure review workload

Time evidence lookup and report drafting; count reviewer edits and citation corrections.

Verify action closure

Check owners, due dates, completion tests, and reviewer-confirmed closure evidence.

Value hypotheses to test

No savings or willingness to pay have been measured.

The pilot should test source traceability, reviewer confidence, and action follow-through in existing exercise workflows.

Existing platforms already offer after-action reports and follow-up tasks. DrillLoop's positioning hypothesis is the connected trail from claim to source, reviewer decision, and verified closure—not report generation alone.

Evidence trace

Open the source row, note line, or transcript segment behind a proposed claim.

Human review

Keep each draft pending until an authorized evaluator approves or rejects it.

Verified follow-through

Track the owner and due date; close only after a reviewer checks completion proof.

What is delivered—and what remains unproven

Delivered in the MVP

The app sets up exercises and accepts evaluator notes, event logs, and readable PDFs. It places recorded events on a timeline, flags conflicting times, and attaches each draft finding to its source.

Reviewers can accept or reject drafts, assign owners and due dates, specify how completion will be checked, record closure proof, and export a report. A simple local database supports the demo; a deployment-ready database option is included.

Optional speech-to-text and text-drafting models can run locally. Neither was used in the reported benchmark.

Still unproven

No customer interviews, paid pilots, manual timing baseline, reviewer correction study, real-audio accuracy, or local-model quality results are available.

The perfect fixture scores reflect labels built for one fictional scenario. They do not establish general performance. Enterprise login, role-based access, and buyer demand also need validation.

Target markets are hypotheses, not customers

Potential segments include hospitals, municipal emergency teams, airports, civil defense and disaster agencies, training providers, defense-support teams, and critical infrastructure operators. No customer list, sales pipeline, market-size estimate, or willingness-to-pay evidence is available. Validate use cases and purchasing paths before forecasting adoption.

Synthetic benchmark: what actually matched


All perfect matches come from one closed fictional exercise fixture.

The test checks whether expected rows, finding codes, and evidence links are present. A linked record ID does not prove that the source supports the claim.

One timing disagreement was flagged and one untimed note stayed unplaced. No human evaluators, real audio, or unseen exercise records were tested.

Metric	Result	What it shows	Boundary
Log rows	8 / 8	Expected rows found	One fixture
Findings	5 / 5	Expected codes found	One fixture
Citations	9 / 9	Expected IDs linked	ID only
Extra codes	0 / 5	No extra labels	Closed set
Uncited drafts	0 / 5	Each draft linked	ID presence
Timing	1 + 1	Conflict flagged; note unplaced	One fixture
Action fields	31 / 32	One owner blank	Synthetic data
Rule time	4.61 / 9.13 ms	Median / 95th percentile	12 local calls
Memory	78.2 MB	App and test tools	No model

Synthetic fixture counts



Event rows

8 of 8 expected log rows were found.


Finding codes

All 5 expected finding codes were proposed.

Action owners

3 of 4 have owners; one is intentionally blank.

Annual USD cases ($000)



$488k

Base-case revenue under listed assumptions.

Loss

$157k shortfall after costs; not net profit.

Base case: 15 annual plans, 40 exercises, one private deployment, eight templates, and 30 support days. Revenue / listed costs: conservative $177k / $385k; base $488k / $645k; high scale $2.05m / $1.87m. Planning assumptions, not a forecast; excludes tax and cash timing.

Next 12 months: validate before scaling

0–3 months

Run a measured pilot

Work with 2–3 willing hospital or municipal teams. Measure source lookup, reviewer edits, citation support, action ownership, and verified closure.

3–6 months

Harden what the pilot needs


If the evidence supports it, assess organization login, configurable templates, private hosting, and integrations.

6–12 months

Decide whether to add AI

Evaluate optional speech or writing models only if measured quality, privacy controls, and reviewer workload justify them.

Illustrative 90-day pilot workplan



Decision requested

Authorize discovery for a 90-day, measurement-led pilot.

Recruit 2–3 hospital or municipal teams if they are willing; use synthetic or specifically approved records after privacy review.

Return with reviewer workload, citation quality, and closure-verification results before any decision to scale.